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MEMORANDUM FOR: Chief, Consolidated SAFE Project Office,

ODP .
-’ 4
| FROM: | | - STAT
Chief, Real Estate and Construction
Division, OL
SUBJECT: Status- of SAFE Site Construction Costs

1. Regarding telephone conversations among Messrs,
| and the undersigned, the
tollowing 1s & rcview of how the General Ssrvices Admin-
istration (GSA) has used the funds provided for the site
preparation work for Project SAFE.

STAT

a, GSA design management and contract
bidding administration ) $§ 56,900

b. GSA travel in connection with
paragraph a. alove $ 305

C. GSA printing costs for construction
plans, specifications, and bidding
documents 8 4,666

d. AgGE cost for preparing plans
and specifications $ 128,262

- e Construction Contract Award
price $ 380,000

f£. GSA construction supervision § 36,701

g. Change Orders
C.0.1 Requirement for security
mesh above partitions $ 4,000

C.0.2 Route electrical riser
from "D'" Vault in stairwell instead
of in existing electrical riser
because of congestion in the
present closets $ 3,297

L 1 1018

Approved For Release 2005/08/03 : CIA-RDP86-01019R000200050027-0




Approved.Eor Release 2005/08/03 : CIA-RDP86-04419R000200050027-0

SUBJECT: Status of SAFE Construction Costs

c.0.3 Same as c.o0. 2 above
but for service from Vaults "A"
and ""C" and for some electrical
changes in "A" Vault , $ 9,054

c.0.4 Additional demolition not
shown on the drawings including
office walls in Battery Room area,
sinks, fire hose cebinet, electrical
closet and panels $ 12,494

‘ c.0.5 Change 1in acid drain in
Battery Room , $§ 2,600

c.0.6 Change in chilled water
line routing due to conflict with
“C" Vault construction : $ 14,116

c.0.7 Reduce quantity of acid
drain including demolition and
repairs - Credit $ (1,694)

c.0.8 Change in electrical
riser from "B' Vault as was done
in other risers $ 3,852

€c.0.9 The electrical in-floor
ducts were found to be more extensive
than shown on the drawings causing
additional cost for removal and
Tepair $ 2,855

c.0.10 Alter elovations of
chilled water lines at 3 crossings
to pass one line beneath the other § 4,059

c.0. 11 Change air conditioning
supply and return ducts at the
Escalator Room $ 1,046
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SUBJECT: Status of SAFE Construction Costs

h. Reserve funds to reinburse the
Mclean Field Office for the expenses in-
curred for construction support such as
draining and filling chilled water systenm
during contractor connection vork $ 3,900
 FOVITIW K

2. In addition to the expenditures above, there are
the following additional changes pending. Thesc changes
arec not yet numbered and the prices are not firm.

2. Revision to accoustical ceiling
for a credit $ (2,000)

b. Raise plaster height from exist-
ing point to new ceiling height, approx.

6 inches in majority of Phase I area § 5,600
c. Patch plaster at columns in Battery

Roon $ 2,000
d. Increasc depth of acid pit 5,000
¢. Ralse existing electrical conduit

passing through contract area $ 1,650
f. Claim by contractor to accomplish

repairs to underfloor duct 3 10,000
g. Changes to explosion preofing the

Battery Room $ 10.¢00
h. Bring UPS into UPS Room $ 5,000

i. Install bus duct from "C" Vzult
to UPS iancluding service for Phase II § 100,000

J. Lower ceiling in E corridor to
accommodate piping nceds $ 3,000
3 139,650
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SUBJECT: Status of SAFE Construction Costs

3. Summsry
Funds transferred to GSA

FY77 108,200
1,027,000
FY80 7,000
5,500
516,600

(400,000)
FY81 155,000

$1,419,300

Funds used or identified to be used
by GSA as of 27 February 1981

1,266,413
139,650

$1,406,063
Contingency Remaining s 13,237

) b
4. The ongoing nature of construction work will be
that additional changes will be needed and that the cost
of estimated changes may vary. As examples of this, the
following is forecast from GSA for your information.

4. The actual change order cost for the bus
duct work has been negotiated down from $100,00¢0
to approximately $89,000.

b. The explosion procfing work for the Battery
Room has been reexamined and redesigned. The final
cost for this work is now expected te drop from
$10,000 down to the $2,000 - $3,000 range.

€. The need to incresse the depth of the acid
drain pit now appears to be unnecossary and may not
become a2 change,
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SUBJECT: Status of SAFE Construction Costs

d. An areaway shown on the drawings to be
existing does not in fact exist. To construct
the areaway is estimated to be in the $4000 -
$6,000 range.

€. A temporary wall ray be required around
the air handler that is installcd to serve Phase
11 on a temporary basis to reduce the impact- of
Phase II construction on an operational Phase 1
area,

3. I hope that this information will be helpful to
yYou in tracking the site preparation increment of Project
SAFE. If you desire, I can provide you with an updated
accounting on a quarterly basis for the remainder of the
site preparation work for Phase I and for Phase II. The
update would be in essentially the sane format as this
menorandunm. Should you need further information, please
advise.,
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OL/RECD/] (16 March 81)
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